

FittingBox Update:

Testing

- Testing has been on-going for the past 9 weeks and will soon be nearing completion
- We have been successful in migrating the FittingBox software platform to our Avelient-sponsored member websites
- We will be doing a short-term test with 10 offices to receive feedback on onboarding and ease of use prior to rolling out the program to those members who signed up at the show
- We are targeting an August rollout for these remaining members and September for the rest of the membership

Frames

- We are in the process of finalizing frame vendor participation. Frame vendors who have agreed to participate include
 - Safilo
 - Modo
 - Tura
 - REM
 - Zyloware
 - Riserva
 - Westgroupe
 - Marchon
- The above frame vendors have agreed to help support member program cost. Specific details will be forthcoming

Invoicing

FittingBox has begun to send out invoices to practices that signed up with them at the Exchange. Practices are purchasing the license to the software through various program plans and these won't be activated until September at the earliest.

Please disregard the penalty clause that may have been included in the communication from FittingBox. This was included in error and is not applicable to the Vision Source® program.

Next steps

- We are currently working with FittingBox to finalize tutorials and a user video that will provide guidance on how best to maximize this technology.
- Additional webinars will be forthcoming to help membership understand features and benefits of this technology.

Contact

If you have any additional questions please contact Dan Walker at dwalker@visionsource.com and we will get you connected.